
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:59 PM
Run date

Time

Reviewer: Klebanov, Gilel 16-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 021 Date: 12-Mar-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 PM Break: Over Time:

Const Calendar Day: 185

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

JNM ROBERT RUSSELLIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL MADAYIronworker 0.00 0.00 0.00 0.00

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

JNM GABRIEL RIOSIronworker 0.00 0.00 0.00 0.00

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 0.00 0.00 0.00 0.00

Jim Ga 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1 - Disassembling of scaffolding from the north of W2 cap beam and transferring it inside of crossbeam
CB1.
2 - Alignment of strand jacks with the eye pads of crossbeam by adjusting the second tier gantry frame.
3 - Lowering strand jacks hooks and pinning them to crossbeam eyepads.
4 - Installing scaffolding inside the crossbeam for accessing upper connection plates for bolting
5 - Erection of welder's platform on either side of OBG 2E and 3E diagonal splice joints.
6 - Jacking OBG 1E through 4E simultaneously off the cradles for crossbeam splicing the pressures on

056 X-L02-CBM.056

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Modanlou, Masoud Diary #: 021 Date: 12-Mar-2010 Friday

jack gages are as follows:
a - OBG 1E b - OBG 2E c - OBG 3E d - OBG 4E

NW 3800psi 3200psi 2500psi 2000psi
NE 3000psi 2400psi 2500psi 2000psi
SW 4800psi 3250psi 1100psi 3500psi
SE 1400psi 2950psi 2800psi 300psi
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